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65% PEER REVIEW: The second construction peer review on the new building will take place on site 
on June 29-30, 2017. In this process outside construction industry professionals will interview team 
members and share their insights and lessons learned to aid the team in achieving project goals. 

CAMPBELL R&A UPDATE: The design team issued the 35% Design Development submission on June 
15, 2017 to GSA. The Government reviewers have 2 weeks to review the documents and produce 
comments. The Integrated Design Review meetings will be held in Atlanta July 18-21, 2017.

VAULTING AHEAD
June 2017

Electrical vault - pulling cables into building

A COUPLE of vaults began taking shape this 

month on the project site. The first is the electrical 
vault that will supply permanent power to the 
building. The electrical vault is a freestanding 
concrete structure constructed on St. Anthony 
street at the northeast corner of the building. The 
vault has been carefully coordinated with the 
Alabama Power Company (APC) and is being 
constructed to their standards. In two weeks in 
June the vault foundation was built and cables 
were pulled from the vault into the building 
(pictured). In July, APC will set 2 network 
transformers in the vault and the building will be 
energized. Inside the building, the barrel vaulted 
ceiling of the third floor courtrooms began taking 
shape. The process begins with the ceiling framer 
striking the arc of the vault on the drywall walls of 
the room. Then edge framing is secured to the 
walls and metal studs suspended from the metal 
deck above to form the mains and ribs of the vault. 
When complete the ceiling will be 16’ high at the 
apex.

Vaulted ceiling in courtroom taking shape


